To: Seligman, Andrew[Seligman.Andrew@epa.gov]

Cc: Bemis, James K (Jim) NAB[Jim.Bemis@usace.army.mil

From: Jacobus, Thomas P WAD

Sent: Fri 4/15/2016 4:32:44 PM

Subject: Washington Aqueduct April 15, 2016 update to Section 308 Information Request, January 6,
2016 (UNCLASSIFIED)

Washington Aqueduct Section 308 Information Reguirement April 2016 Response.pdf

CLASSIFICATION: UNCLASSIFIED

Andrew,

I've attached our April update of sediment removal from the Georgetown Sedimentation Basins.

Paper letter to follow via USPS.

The overhead cabling has been repaired and we've started dredging in-house.

To get back to a "clean state" in basin #2 we're contracting for a commercial manually-operated dredge to
augment the in-house capabilities. In our March report we anticipated that that dredge would be on site in
early April. Due to contracting procedural issues that has been delayed, and we now expect it on site by
the end of May. However, in-house dredging is ongoing.

Tom J
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